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HIGH‐LEVEL STATUS REPORT March 1, 2010 
 
An implementation effort is currently underway both within Caltrans Traffic Operations and by 
regional partners.  We have been organizing team leaders and action items to transform the 
Caltrans business of improving HOV lanes (which includes Express Lane strategies).  We refined 
the action item listing and assigned Focus Area leaders.  Also Caltrans staff have been increasingly 
involved with the CHP, the FHWA, and the regional partners on their local efforts to modify HOV 
lanes or implement Express Lanes in ways beyond the traditional.  Regional Partners continue to 
push forward independently, and Caltrans staff are working with FHWA staff to coordinate 
progress, define frameworks, and share lessons learned. 
 
Significant efforts underway by Caltrans staff (in cooperation with some partner staff) are: 
Focus Area A (Performance‐Based Decision Support) 

 Improved the PeMS system to include HOV lane performance analysis tools 

 Strategizing on improved performance monitoring and adjustment techniques 

 Participating in research projects to determine trade‐offs and optimal strategies for 
design, operations, and performance measurement.  This research is happening both by 
Caltrans in California, and by national research efforts. 

Focus Area B (Engage in Active Partnership) 

 Developing roles/responsibilities for joint operations and maintenance of regional Express 
Lanes 

 Developed project management materials to facilitate communication 
Focus Area C (Update Technical Policies and Regulations) 

 Developing a series of updates to the HOV Guidelines, the first of which address HOV and 
Express Lane access striping and Express Lane signing  

 Coordinated with FHWA to include Express Lane signing into the new MUTCD released 
December 2009 

 Worked with CTOC on means to support updated toll tag features within existing Title 21 
regulations. 

 Coordinating consistent design and striping decisions on nontraditional Express Lane and 
HOV improvement projects in District 4, 7, 8, and 12. 

 
Most of the work at first has been engaging Caltrans staff from Traffic Operations, Design, and 
Planning in the transformation efforts and increasing participation in ongoing regional partner 
discussions.  Extensive meetings have been limited by budget constraints, so we have secured 
Webconference capabilities and plan to have more specific presentations/discussions with 
regional agencies and academia this Spring. 
 
 
 


